COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2020

ESTI MATE SUMVARY 11: 28: 00
CONTI D C21839 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21839- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.5 DAYS TI ME ALLOW 120 WORK DAYS
US50 WEST OF TEXAS CREEK MP 251 TO MP 261 IN FREMONT COUN  PERCENT TIME:  46.25 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. NH 0503- 093
US50 OVERLAY WEST OF TEXAS CREEK
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 07/ 02/ 2020 DATE TIME STARTED 03/10/2020
14802 W 44th AVENUE DATE LET 01/ 23/ 2020 DATE WORK BEGAN 04/ 01/2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 03/10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 6,980, 877.92 PARTI Cl PATI NG $ 52,925. 31 $ 0.00
AWARD PRQJECT AMI: $  7,035,527.04 NON- PARTI G PATI NG 6, 174, 955. 06 2,272,798.25
PERCENT COMPLETE: 89. 21% TOTAL EARNI NGS 6, 227, 880. 37 2,272,798.25
FUNDS AVAI LABLE: $ 752,997.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 227, 880. 37 2,272,798. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -105, 532. 91 -3,632.30
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 122, 347. 46 2,269, 165. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 122, 347. 46 2,269, 165. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,269, 165. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21839-BID ESTI MATE RUN 07/ 02/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0003 11:28: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00090 *Renmpval of Delineator 300. 000 0. 000
EACH 0. 000 0. 00
3. 15000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 231, 879. 000 202, 541. 600
SY 29, 337. 400 45,179. 60
1. 54000 231, 879. 000 357, 093. 66
0015 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 92, 517. 000 0. 000
SF 92, 517. 000 61, 986. 39
0. 67000 92, 517. 000 61, 986. 39
0020 202-00810 *Rermoval of Ground Sign 22. 000 0. 000
EACH 0. 000 0. 00
105. 01000 0. 000 0. 00
0025 202-00821  *Renoval of Sign Panel 223. 000 0. 000
EACH 117. 000 7,986. 42
68. 26000 117. 000 7,986. 42
0030 202-01130 *Rermoval of Guardrail Type 3 23,906. 000 9, 487. 000
LF 10, 723. 000 76, 026. 07
7.09000 20, 210. 000 143, 288. 90
0035 202-01170  *Renpval of Guardrail Type 7 170. 000 170. 000
LF 0. 000 0. 00
33. 82000 170. 000 5,749. 40
0040 202-01300 *Renpbval of End Anchorage 72.000 25. 000
EACH 10. 000 1, 039. 60
103. 96000 35. 000 3, 638. 60
0045 202- 04002 Clean Cul vert (SMALL) 47. 000 47.000
EACH 0. 000 0. 00
525. 05000 47.000 24,677.35
0050 202-04002 Cl ean Cul vert LARGE 11. 000 11. 000
EACH 0. 000 0. 00
1, 050. 11000 11. 000 11,551. 21
0055 203-01582 Truck (Dunp) 10. 000 6. 000
HOUR 0. 000 0. 00
157. 52000 6. 000 945.12



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 25. 000 4.000
HOUR 0. 000 0. 00
210. 02000 4. 000 840. 08
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
315. 03000 0. 000 0.00
0070 203-02330 Laborer 30. 000 8. 000
HOUR 0. 000 0. 00
52.51000 8. 000 420. 08
0075 208-00021 *Silt Fence (Reinforced) 1, 500. 000 300. 900
LF 0. 000 0. 00
2.89000 300. 900 869. 60
0080 208-00033  Sediment Trap 1. 000 0. 000
EACH 0. 000 0. 00
5, 250. 53000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 1, 625. 000 1, 625. 000
LF 0. 000 0. 00
6. 93000 1, 625. 000 11, 261. 25
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 53000 1. 000 5, 250. 53
0095 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 675. 37000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78. 76000 0. 000 0. 00
0110 208-00106  Sweeping (Sedi nent Renoval) 40. 000 4. 000
HOUR 0. 000 0. 00

262.53000 4. 000 1, 050. 12



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

210- 04200

212- 00006

212-00032

213-00012

217-00000

240- 00010

240- 00015

240- 00020

403- 00720

C21839

21839-BID
NH 0503- 093

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

*Adj ust Quardrail

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

of Nests

*Renoval

*Protection of Mgratory Birds

*Netting

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
78. 76000
60. 000
DAY
105. 01000
12, 941. 000
LF
5. 88000
0. 900
ACRE
1, 101. 56000
0. 900
ACRE
2, 616. 49000
0. 900
ACRE
4,037. 92000
200. 000
sy
5. 25000
2.000
HOUR
105. 01000
0. 000
HOUR
105. 01000
0. 000
%
18. 90000
481. 000
TON

159. 11000

QrY TH'S PERI OD
QTY TO DATE

49.
55.

11,774
0
11,774

. 000
. 000
. 000

. 000

000
000

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 230
. 230
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ESTI MATE RUN 07/ 02/ 2020

5, 145
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20, 084

.00
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.00

.00

.00

.00

.00

.00

.00

46

11:28: 00

AMOUNT

5,775

69, 234

210

20, 084

.00

55
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.00

.00

.00

.00

02

.00

.00

46



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 35, 052. 140 23,049. 120
TON 12,003.020 1,063, 947.69
88. 64000 35, 052. 140 3,107, 021. 69
0175 411-10255 Emul sified Asphalt (Slow Setting) 17, 644. 000 11, 583. 400
GAL 6, 060. 600 20, 606. 04
3. 40000 17, 644. 000 59, 989. 60
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 21, 232. 000 8, 256. 250
LF 10, 312. 500 380, 634. 38
36. 91000 18, 568. 750 685, 372. 56
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,442.54000 0. 000 0.00
0190 606-01370 *Transition Type 3G 7.000 0. 000
EACH 2.000 7,193.22
3,596. 61000 2.000 7,193. 22
0195 606-01371  *Transition Type 3G (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4, 509. 15000 0. 000 0.00
0200 606-02003 *End Anchorage (Nonfl ared) 51. 000 25. 000
EACH 7.000 30, 145. 36
4, 306. 48000 32. 000 137, 807. 36
0205 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 1. 000 3,995. 65
3, 995. 65000 1. 000 3,995. 65
0210 606-99999 *Quardrail Type 7 (Precast) 256. 000 256. 000
LF 0. 000 0. 00
109. 65000 256. 000 28,070. 40
0215 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0220 612-00041 *Del i neator (Flexible) (Type I) 907. 000 0. 000
EACH 0. 000 0. 00

57.76000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00042

0230 612-00043

0235 612-00052

0240 614-00011

0245 614-00012

0250 614-00013

0255 614-01573

0260 614-01583

0265 614-80385

0270 625-00000

0275 626- 00000

C21839
21839-BID
NH 0503- 093
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type Il)

*Del i neator (Flexible) (Type IIl)

Ref | ect or

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

ESTI MATE NO 0

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Runble Strip

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51. 000
EACH
68. 26000
185. 000
EACH
73. 51000
250. 000
EACH
42.00000
651. 000
SF
19. 95000
1, 219. 000
SF
23. 10000
112. 000
SF
33. 60000
9. 000
EACH
378. 04000
15. 000
EACH
420. 04000
49, 116. 000
LF
0. 11000
1. 000
LS
15, 751. 58000
1. 000
LS

5

58, 395. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
302. 500
302. 500

0. 000
612. 380
612. 380

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
49, 116. 000
49, 116. 000

0.500
0. 400
0. 900

1. 000
0. 000
1. 000
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ESTI MATE RUN 07/ 02/ 2020

11: 28: 00
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 034. 88
6, 034. 88
14, 145. 98
14, 145. 98
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 402. 76
5, 402. 76
6, 300. 63
14, 176. 42
0. 00
558, 395. 07



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00100  *Mobilization (w thout Autopay) (Guardrail) 1. 000 0. 000
LS 0. 000 0. 00
6, 168. 32000 0. 000 0. 00
0285 626-01113  Public Information Management (Tier 111) 120. 000 37.000
DAY 24.000 2,268. 24
94. 51000 61. 000 5,765. 11
0290 627-00001  *Pavenent Marking Paint 2,418. 000 1, 838. 200
GAL 579. 800 28,311. 63
48. 83000 2,418. 000 118, 070. 94
0295 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 085. 000 0. 000
GAL 1, 085. 000 98, 550. 55
90. 83000 1, 085. 000 98, 550. 55
0300 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 4, 740. 000 0. 000
SF 4, 740. 000 79, 632. 00
16. 80000 4,740. 000 79, 632. 00
0305 627-30405 *Preforned Thernopl astic Pavement MarKking 784. 000 0. 000
(Wor d- Synbol )
SF 784. 000 21,403. 20
27.30000 784.000 21,403. 20
0310 630-00000 *Fl aggi ng 5, 000. 000 2,898. 750
HOUR 1, 355. 000 36, 991. 50
27.30000 4,253. 750 116, 127. 38
0315 630- 00001 *Pilot Car Qperation 1, 000. 000 434. 750
HOUR 164. 750 8, 651. 02
52.51000 599. 500 31,479.75
0320 630-00007 *Traffic Control Inspection 50. 000 15. 000
DAY 11. 000 2,887.83
262. 53000 26. 000 6, 825. 78
0325 630-00012 *Traffic Control Management 110. 000 34. 000
DAY 24.000 20, 161. 92
840. 08000 58. 000 48, 724. 64
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 1.500
EACH 1.200 1, 260. 13

1, 050. 11000 2.700 2,835.30



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341  *Construction Traffic Sign (Panel Size A) 91. 000 45. 500
EACH 36. 400 1,911. 36
52.51000 81. 900 4, 300. 57
0340 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 15. 500
EACH 12. 400 781. 32
63. 01000 27.900 1,757.98
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 1.200 9, 450. 95
7,875. 79000 2.700 21, 264. 63
0350 630-80360  *Drum Channel i zi ng Device 400. 000 40. 500
EACH 32. 400 1, 530. 90
47.25000 72.900 3,444.53
0355 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 200. 000 0. 000
EACH 0. 000 0.00
57. 76000 0. 000 0. 00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 800 3,192. 32
3, 990. 40000 1.800 7,182.72
0365 630-80380 *Traffic Cone 350. 000 175. 000
EACH 140. 000 2,058. 00
14. 70000 315. 000 4,630. 50
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 84000 0. 000 0. 00
0375 630-85020 *Mbbi | e Attenuator 1. 000 0. 500
EACH 0. 400 7,560. 76
18, 901. 90000 0. 900 17,011. 71
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent Incentive 90, 015. 730 0. 000
FA 80, 000. 000 80, 000. 00

1. 00000 80, 000. 000 80, 000. 00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21839-BID ESTI MATE RUN 07/ 02/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustment -59, 096. 000 -59, 096. 200
FA -29,177.560 -29,177.56
1. 00000 -88,273. 760 -88,273.76
0395 700-70018 F/ A Roadway Snoot hness Incentive 107, 247. 700 0. 000
F A 107, 247. 700 107, 247. 70
1. 00000 107, 247. 700 107, 247.70
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70570 F/ A Guardrail (Materials) 4, 611. 400 4,611. 400
FA 0. 000 0. 00
1. 00000 4,611. 400 4,611. 40
CAT 0200 CURRENT AMT $ 6,771,254.20$ 2,240,738.41$ 6,052, 111. 02
CAT NO0300 K-14-A
0425 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 439. 000 439. 000
5% 0. 000 0. 00
11. 86000 439. 000 5, 206. 54
0430 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 12. 000 12. 000
Sy 0. 000 0. 00
567. 06000 12. 000 6,804.72
0435 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 49. 000 49. 000
TON 0. 000 0. 00
88. 64000 49. 000 4,343.36



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-14-A

0440 515-00120 *\Wat er proof i ng (Menbrane) 440. 000 440. 000
5% 0. 000 0.00
17. 06000 440. 000 7,506. 40
0445 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
105. 01000 0. 000 0.00
0450 601-03057 *Concrete C ass DR 0. 600 0. 600
cY 0. 000 0.00
2,656. 77000 0. 600 1,594. 06
0455 601-51005 *Gal vani ¢ Anodes 43. 000 43. 000
EACH 0. 000 0. 00
28. 35000 43. 000 1,219.05
0460 602-00000 *Rei nforcing Steel 10. 000 10. 000
LB 0. 000 0.00
6. 30000 10. 000 63. 00
0465 606-11010 *Bridge Rail Type 10R 127. 000 0. 000
LF 0. 000 0. 00
266. 57000 0. 000 0.00
CAT 0300 CURRENT AMT $ 60,591.52 % 0.00% 26,737.13

CAT NO0301 K-14-L

0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 280. 000 280. 000
Sy 0. 000 0.00
11. 86000 280. 000 3, 320. 80
0475 202-00453  *Renpval of Portions of Present Structure (Cl ass 2) 9. 000 9. 000
SY 0. 000 0. 00
567. 06000 9. 000 5,103.54
0480 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 3. 000 3. 000
SY 0. 000 0.00
1, 312. 63000 3. 000 3,937.89
0485 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 54. 000 27.000
TON 27.000 2,393.28

88. 64000 54. 000 4,786.56



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-14-L

0490 515-00120 *\Wat er proof i ng (Menbrane) 274.000 274.000
5% 0. 000 0.00
17. 06000 274.000 4,674. 44
0495 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000 0. 000
LF 30. 000 4,725.60
157. 52000 30. 000 4,725.60
0500 518-03000 *Sawi ng and Seal i ng Bridge Joint 94. 000 0. 000
LF 94. 000 3, 158. 40
33. 60000 94. 000 3,158. 40
0505 601-03057 *Concrete O ass DR 1.100 1.100
cY 0. 000 0. 00
2, 656. 77000 1.100 2,922. 45
0510 601-51005 *Gal vani ¢ Anodes 43. 000 43. 000
EACH 0. 000 0.00
28. 35000 43. 000 1, 219. 05
0515 602- 00000 *Rei nforcing Steel 29. 000 29. 000
LB 0. 000 0. 00
6. 30000 29. 000 182.70

CAT 0301 CURRENT AMT $ 34,031.43$ 10, 277.28 % 34, 031. 43
CAT NO0302 K-14-N

0520 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1,120. 000 1,120. 000
Sy 0. 000 0. 00
11. 86000 1, 120. 000 13, 283. 20
0525 202-00453 *Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
567. 06000 0. 000 0.00
0530 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 181. 000 90. 500
TON 90. 500 8,021.92
88. 64000 181. 000 16, 043. 84
0535 515-00120  *Waterproofing (Menbrane) 1,113. 000 1, 113. 000
5% 0. 000 0. 00

17. 06000 1,113. 000 18,987.78
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PCN: 21839-BI D ESTI MATE RUN 07/ 02/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO 0003 11: 28: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-N

0540 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 72.000 0. 000
LF 72.000 11, 341. 44
157. 52000 72.000 11, 341. 44
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 72.000 2,419. 20
33. 60000 72.000 2,419. 20
0550 601- 03057 *Concrete O ass DR 0. 000 0. 000
cY 0. 000 0.00
2,656. 77000 0. 000 0. 00
0555 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0.00
0560 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
6. 30000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 62,075.46 $ 21,782.56 % 62, 075. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21,212. 13000 1. 000 21,212.13
0570 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 111. 92000 1. 000 19, 111.92
0575 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
6, 300. 63000 2.000 12, 601. 26
CAT 0400 CURRENT AMT $ 52,925.31 % 0.00% 52,925. 31

PROJECT TOTAL CURRENT AMI $ 6,980,877.92$% 2,272,798.25% 6,227, 880. 35



